COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2016

ESTI MATE SUMVARY 14: 52: 23
CONTI D C20519 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20519- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 210.0 DAYS TIME ALLON 10/5/2016 FI XED COVPLETI ON DAT!
125 from Aguilar North PERCENT TIME:  106. 60 ORI G TIME ALLON 10/5/2016 FI XED COVPLETI ON DATI
PROJECT NO | MD251- 348
125 NEAR AGUI LAR
NAVE OF RQAD:
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 10/ 18/ 2016 DATE TI ME STARTED 03/23/2016
14802 W 44th AVENUE DATE LET 02/ 04/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 23/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 03/ 23/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7, 374,519. 75 PARTI Cl PATI NG $ 7,327,322.85 $ 5,970. 32
AWARD PRQIECT AMT: $ 6,818, 250. 11 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 99. 36% TOTAL EARNI NGS 7,327,322.85 5,970. 32
FUNDS AVAI LABLE: $ 47,196.90 STOCKPI LED MATERI ALS 21,859.71 0.00
GROSS EARNI NGS 7,349, 182. 56 5,970. 32
TOTAL CLAI VB $ 0.00 RETAI NAGE -1, 000. 00 101, 273. 75
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,348,182.56 107, 244. 07
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,348,182.56 107, 244. 07
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 107, 244. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD
QY TO DATE

430. 000

CONTI D: C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20519-BI D
PRQIECT | MD251- 348 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 *Renmoval of Delineator 430. 000
EACH
5. 20000
0010 202-00201 Renoval of Curb 569. 000
LF
4. 05000
0015 202- 00210 Renoval of Concrete Pavenent 0. 000
Sy
16. 30000
0020 202- 00220 *Rermoval of Asphalt Mat 4, 631. 000
Sy
4. 10000
0025 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 299, 388. 000
Sy
1. 25000
0030 202-00810 *Rermoval of Ground Sign 51. 000
EACH
83. 25000
0035 202-01130 *Rermoval of Guardrail Type 3 5,113. 000
LF
2. 05000
0040 202-01300 *Renoval of End Anchor age 45. 000
EACH
134. 60000
0045 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 737. 000
(9
17. 70000
0050 203-00060 Enbanknent Material (Conplete In Place) 1, 373. 000
(9
17. 15000
0055 203- 01500 Bl adi ng 4.000
HOUR
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Page 2
ESTI MATE RUN 10/ 18/ 2016

14:52: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 236. 00
0. 00
2,304. 45
0. 00
0. 00
0. 00
18, 987. 10
0. 00
374, 235. 00
0. 00
4,245. 75
0. 00
10, 481. 65
0. 00
6, 057. 00
0. 00
30, 744. 90
0. 00
22, 689. 45
0. 00
299. 60



CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20519-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0006 14: 52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
42.80000 3. 000 128. 40
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
122. 40000 0. 000 0.00
0070 203-01622 Sweepi ng (Wth Pickup Broon 0. 000 0. 000
HOUR 0. 000 0. 00
127. 50000 0. 000 0.00
0075 207-00205 Topsoi | 409. 000 409. 000
(e 0. 000 0. 00
21. 65000 409. 000 8, 854. 85
0080 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3. 05000 0. 000 0.00
0085 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0.00
0090 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 242. 00000 1. 000 1,242.00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0.00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 60000 0. 000 0.00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
76. 50000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi nent Renoval) 68. 000 68. 000
HOUR 0. 000 0. 00

127.50000 68. 000 8,670. 00



CONTI D C20519 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20519-BID ESTI MATE RUN 10/ 18/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0006 14:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
76. 50000 0. 000 0. 00
0120 208- 00206 Erosi on Control Supervisor 50. 000 50. 000
DAY 0. 000 0. 00
51. 00000 50. 000 2,550. 00
0125 212-00006 Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
1, 540. 35000 0. 800 1, 232. 28
0130 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
6, 003. 35000 0. 000 0. 00
0135 213-00003 Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
7,013. 25000 0. 000 0. 00
0140 213-00061 Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
4. 10000 0. 000 0. 00
0145 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 3, 500. 000 3, 500. 000
d ass
SY 0. 000 0. 00
3. 70000 3, 500. 000 12, 950. 00
0150 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0155 240-00010 Renoval of Nests 68. 000 68. 000
HOUR 0. 000 0. 00
30. 60000 68. 000 2, 080. 80
0160 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 55000 0. 000 0. 00
0165 304- 06007 Aggregate Base Course (C ass 6) 1, 737. 000 1,737.000
CY 0. 000 0. 00
34.15000 1, 737. 000 59, 318. 55



CONTI D C20519 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20519-BID ESTI MATE RUN 10/ 18/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0006 14:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 304- 09000 Aggregate Base Course (Special) 4,579. 000 4,579. 000
CY 0. 000 0. 00
27.55000 4,579. 000 126, 151. 45
0175 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 535. 390 535. 390
TON 0. 000 0. 00
134. 00000 535. 390 71,742.26
0180 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 8, 095. 870 8, 095. 870
TON 0. 000 0. 00
94. 00000 8, 095. 870 761, 011.78
0185 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 47, 500. 800 47, 500. 800
TON 0. 000 0. 00
70. 65000 47, 500. 800 3,355,931.52
0190 411-10255 Enul si fied Asphalt (Sl ow Setting) 27,321. 000 27, 321.000
GAL 0. 000 0. 00
2.90000 27,321. 000 79, 230. 90
0195 506- 01020 Geogri d Rei nforcenent 798. 000 798. 000
SY 0. 000 0. 00
2. 05000 798. 000 1, 635. 90
0200 606-00301  *Cuardrail Type 3 (6-3 Post Spacing) (M3S) 31" 6, 975. 000 6, 975. 000
LF 0. 000 0. 00
17. 60000 6, 975. 000 122, 760. 00
0200 MATERI AL ALLOMANCE 1,076.991
LF 0. 000 0. 00
17. 60000 1, 076.991 18, 955. 04
0205 606-01340 *End Anchorage Type 3D 13. 000 13. 000
EACH 0. 000 0. 00
1, 138. 95000 13. 000 14, 806. 35
0205 MATERI AL ALLOMANCE 2.550
EACH 0. 000 0. 00
1, 138. 95000 2.550 2,904. 32
0210 606-01370 *Transition Type 3G 2. 000 2.000
EACH 0. 000 0. 00
1, 863. 75000 2.000 3,727.50



CONTI D: C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20519-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO. 0006 14:52: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 606- 01380 *Transition Type 3H 2. 000 2.000
EACH 0. 000 0. 00
1, 242. 50000 2.000 2,485. 00
0220 606- 01395 *Transition Type 3L 9. 000 9. 000
EACH 0. 000 0. 00
1, 242. 50000 9. 000 11, 182.50
0225 606- 02003 *End Anchorage (Nonfl ared) 6. 000 6. 000
EACH 0. 000 0. 00
2, 329. 70000 6. 000 13, 978. 20
0230 606- 02005 *End Anchorage (Fl ared) 14. 000 14.000
EACH 0. 000 0. 00
2, 070. 80000 14. 000 28,991. 20
0235 609-60011 *Curb Type 6 (Section M Concrete 0. 000 0. 000
LF 0. 000 0. 00
16. 30000 0. 000 0.00
0240 612-00001 *Del i neator (Type I) 430. 000 430. 000
EACH 0. 000 0. 00
22. 85000 430. 000 9, 825. 50
0245 612- 00002 *Del i neator (Type I1) 42.000 42.000
EACH 0. 000 0. 00
24. 95000 42.000 1, 047.90
0250 612-00003 *Del i neator (Type I11) 164. 000 164. 000
EACH 0. 000 0. 00
26. 00000 164. 000 4,264. 00
0255 614-00011 *Sign Panel (dass I) 72.000 72.000
SF 0. 000 0. 00
19. 75000 72.000 1,422.00
0260 614-00012 *Sign Panel (Oass I1) 401. 000 401. 000
SF 0. 000 0. 00
22.90000 401. 000 9, 182. 90
0265 614-00013 *Sign Panel (Oass I11) 434. 000 434.000
SF 0. 000 0. 00
33. 30000 434. 000 14, 452. 20



CONTI D: C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20519-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO. 0006 14:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 614-00821 *Steel Sign Post (W8x21) 179. 000 179. 000
LF 0. 000 0. 00
62. 40000 179. 000 11, 169. 60
0275 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 25. 000
EACH 0. 000 0. 00
171. 70000 25. 000 4,292.50
0280 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 23.000 23.000
Sl i pbase
EACH 0. 000 0. 00
286. 15000 23. 000 6, 581. 45
0285 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 6. 000
Sl i pbase
EACH 0. 000 0. 00
416. 20000 6. 000 2,497.20
0290 614- 03004 *Concrete Footing (Type 4) 8. 000 8. 000
EACH 0. 000 0. 00
2, 809. 40000 8. 000 22,475. 20
0295 614-80006 *Surface Condition Anal yzer 1. 000 1. 000
EACH 0. 000 0. 00
7, 344. 80000 1. 000 7,344.80
0300 614-80385 *Runbl e Strip 129, 215. 000 129, 215. 000
LF 0. 000 0. 00
0. 07000 129, 215. 000 9, 045. 05
0305 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
39, 785. 00000 1. 000 39, 785. 00
0306 625-00001 Const Surveying (Hour) CMO # 2 25. 000 0. 000
HOUR 17. 000 2,797.52
164. 56000 17. 000 2,797.52
0310 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
565, 000. 00000 1. 000 565, 000. 00
0315 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
10, 500. 00000 1. 000 10, 500. 00



CONTI D C20519 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20519-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0006 14:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 627-00008 *Modi fi ed Epoxy Pavenent Marking 769. 000 769. 000
GAL 0. 000 0. 00
99. 15000 769. 000 76, 246. 35
0325 627-00011 *Pavenent Marking Paint (Waterborne) 1, 852. 000 1, 852. 000
GAL 0. 000 0. 00
40. 90000 1, 852. 000 75, 746. 80
0330 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 214. 000 214.000
SF 0. 000 0. 00
26. 90000 214.000 5, 756. 60
0335 627-30410 *Pref ormed Ther nopl astic Paverment Marking (Xwal k- St op 138. 000 138. 000
Li ne
) SF 0. 000 0. 00
20. 70000 138. 000 2, 856. 60
0340 630-00000  *Fl aggi ng 3, 300. 000 3, 139. 000
HOUR 0. 000 0. 00
29. 00000 3,139. 000 91, 031. 00
0345 630- 00007 *Traffic Control Inspection 58. 000 54. 000
DAY 4.000 1, 456. 00
364. 00000 58. 000 21,112.00
0350 630-00012 *Traffic Control Managenent 83. 000 81.000
DAY 2.000 1, 716. 80
858. 40000 83. 000 71, 247. 20
0355 630- 80001 *Fl ashi ng Beacon (Portabl e) 26. 000 23. 400
EACH 0. 000 0. 00
1, 352. 70000 23. 400 31, 653. 18
0360 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1. 800
EACH 0. 000 0. 00
416. 20000 1. 800 749. 16
0365 630-80341 *Construction Traffic Sign (Panel Size A) 80. 000 72.000
EACH 0. 000 0. 00
67. 60000 72.000 4,867. 20
0370 630-80342 *Construction Traffic Sign (Panel Size B) 120. 000 108. 000
EACH 0. 000 0. 00
72. 85000 108. 000 7,867.80



CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20519-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0006 14: 52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80343 *Construction Traffic Sign (Panel Size O 60. 000 52. 200
EACH 0. 000 0. 00
78. 05000 52. 200 4,074.21
0380 630-80348 *Construction Information Sign 6. 000 5. 400
EACH 0. 000 0. 00
468. 25000 5. 400 2,528.55
0385 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
5, 202. 55000 3. 600 18, 729. 18
0390 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
1, 820. 90000 5. 400 9, 832. 86
0395 630- 80360 *Drum Channel i zi ng Devi ce 85. 000 76. 500
EACH 0. 000 0. 00
15. 60000 76.500 1, 193.40
0400 630-80370 *Concrete Barrier (Tenporary) 1, 176. 000 1, 058. 400
LF 0. 000 0. 00
43. 50000 1, 058. 400 46, 040. 40
0405 630- 80380 *Traffic Cone 36" 450. 000 405. 000
EACH 0. 000 0. 00
10. 40000 405. 000 4,212.00
0410 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
5,177. 00000 1. 000 5,177.00
0415 630-85011 *| npact Attenuator (Tenporary) 43. 000 38. 700
DAY 0. 000 0. 00
130. 05000 38. 700 5,032.94
0420 630-85041 *Mobi | e Attenuator 147. 000 147. 000
DAY 0. 000 0. 00
156. 05000 147. 000 22,939. 35
0425 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20519 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20519-BID ESTI MATE RUN 10/ 18/ 2016
PRQIECT: | MD251- 348 ESTI MATE NO 0006 14:52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 44, 937. 560 44, 937. 560
FA 0. 000 0. 00
1. 00000 44, 937. 560 44, 937. 56
0440 700- 70018 F/ A Roadway Snoot hness | ncentive 28, 258. 210 28, 258. 210
FA 0. 000 0. 00
1. 00000 28, 258. 210 28, 258. 21
0445 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 178, 018. 050 178, 018. 050
F A 0. 000 0. 00
1. 00000 178, 018. 050 178, 018. 05
0450 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 3, 840. 000
HOUR 0. 000 0. 00
1. 00000 3, 840. 000 3, 840. 00
0455 700- 70025 F/' A Quality Incentive Paynent 122,972. 340 122,972. 340
FA 0. 000 0. 00
1. 00000 122,972. 340 122,972. 34
0460 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 818,742.05$% 5,970.32% 6,793, 404. 46
CAT NOO300 STRUCTURES
0470 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,698. 000 2,698. 000
SY 0. 000 0. 00
1. 25000 2,698. 000 3,372.50
0475 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 3, 578. 000 3, 578. 000
SY 0. 000 0. 00
6. 90000 3,578. 000 24, 688. 20



CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20519-BID ESTI MATE RUN 10/ 18/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0006 14:52: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 STRUCTURES
0480 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 204. 000 204. 000
SY 0. 000 0. 00
315. 80000 204. 000 64, 423. 20
0485 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 2.000 2.000
SY 0. 000 0. 00
517. 70000 2.000 1, 035. 40
0490 202- 00503 *Rermoval of Portions of Present Structure 75. 000 75. 000
SY 0. 000 0. 00
1, 553. 00000 75. 000 116, 475. 00
0495 206- 00200 *Structure Backfill (O ass 2) 13. 000 13. 000
CcY 0. 000 0. 00
465. 90000 13. 000 6, 056. 70
0500 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 67. 000 67. 000
TON 0. 000 0. 00
94. 00000 67. 000 6, 298. 00
0505 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 736. 000 736. 000
TON 0. 000 0. 00
70. 65000 736. 000 51, 998. 40
0510 515-00120 *Wat er proof i ng (Menbr ane) 3, 090. 000 3, 090. 000
SY 0. 000 0. 00
18. 60000 3, 090. 000 57, 474.00
0515 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 217.000 217. 000
LF 0. 000 0. 00
150. 10000 217.000 32,571.70
0520 518-03000  *Sawing and Seal ing Bridge Joint 1, 558. 000 1, 558. 000
LF 0. 000 0. 00
12. 40000 1, 558. 000 19, 319. 20
0525 601- 06100 *Concrete (Patching) 30. 000 30. 000
CcY 0. 000 0.00
3, 624. 00000 30. 000 108, 720. 00
0530 601-51005 *@al vani ¢ Anodes 446. 000 446. 000
EACH 0. 000 0. 00
41. 40000 446. 000 18, 464. 40



CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20519-BI D ESTI MATE RUN 10/ 18/ 2016
PRQIECT: | MD251- 348 ESTI MATE NO 0006 14: 52: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0535 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 10000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 510,896.70 $ 0.00$ 510,896.70

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 340. 00000 1. 000 17, 340. 00
0545 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 280. 00000 1. 000 14, 280. 00
0550 620-00015 *Fi el d Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
9, 181. 00000 1. 000 9, 181. 00
0555 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 080. 00000 1. 000 4, 080. 00
CAT 0400 CURRENT AMI  $ 44,881.00 $ 0.00$ 44,881. 00

PRQJIECT TOTAL CURRENT AMI $ 7,374,519.75$ 5,970.32$ 7,349, 182.16



